STATE OF HAWAII

February 2015

Date;: March 16, 2015

.FORM DPWICIA 2/05
Department of Aceounting and General Services
Division_of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: ROAD BUILDERS CORPORATION
ADDRESS: 2836 AWAAWAILOA STREET

City, State 2IP: HCNOLULU, Ht 96818

Contract No. 63236 i1

DAGS Job No. 12-20-2666

PROJECT TITLE: HAWAII STATE HOSPITAL ROADWAY IMPROVEMENT PHASE 2
CONTRACT IFQR INSPECTION BRANCH USE s
| ] SUBMITTAL REGISTER (=} COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,343,000.00 |puE MONTHLY: L1 PROJECT SCHEDULE
[ #°] DAILY REPORTS [ PAYROLL AFFIDAY
{MONFHLY ESTIMATE CHECKLIST [ 1 CONTRACGT NUMBER
[ PROJECT NAME AND LOCATION [ 1 ALL SIGNATURES
[ | AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS
Total $ 5,825.00 i PAINT ACCEPTANGE. |
Adjusted Contract Amount $ 1,348,825.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 90.07% $ 1,330,546.00 100.00% $ 582500 "3 1336,371.00
Retained REDUCED [ ] $ 69,827.00 $ 291.00 5 70,118.00
Amount Subject to Payment $ 1,260,719.00 $ 5,534.00 $ 1,268,253.00
Payments to Date $ 889,731.00 $ 5,534.00 3 895,265.00
Payments Now Due $ 270,988.00 ] - $ 270,988.00
PaymentNo. [ ] 2
Ri rks: For projecis already Accepted andior . . )
Goms it Sl Of ot il ____eon orrcuseouy | 2, Lo et thov s cret ot it poment s ven s
[ 1Project Acceptance Date have been made 1o Lhis request; and leasl 80% of our workforce resides in Hawall, [
[ ]Project Complation Date As a preferred contractor, | have submitted all apprenticeship approval
1. Compuied and Checked by: forms.
%ﬂé /( %,— MAR 18 205
ER Project [nspecior or Engineer ot R d B Id C
oad Builders Corporation
MA ] 8 20|EI Namea of Contractar
Asea EnginearfArchilact \ﬂ@v Daie
ﬁ"i’k MAR 18 U ]5 ade Richafdson, Vice President 3/16/15
5. Approved: ' BnnmChkh:rDislﬂd Engineer T3 o Coate

The Public inistrator certifies that change orders hove heen E“WRR IT w8t ?mﬁnd
/”9»*/(/

# siale Public Works Administrator Cate




DPW-CIA 7/08
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 20]5

CONTRACTOR: ROAD BUILDERS CORPORATION Contract No.: 63236
PROJECT TITLE: HAWAII STATE HOSPITAL ROADWAY IMPROVEMENT P DAGS Job No.: 12-20-2666
O
w CONTRACT
ot LICENSE BAS! NTRACT| COMPL. %| RETN AMOUNT|
O |[PRIME CONTRACTOR {TRADE NO. AMOUNT| TO DATE| CMPL| %|  RETAINED
ROAD BUILDERS CORPORA General Contractor AC-14126 $1,269.344| $1.284,515| o962%| 5% $63,225|A
¥R N AR NN RN BN NS NN AN ANAR NS NANAN NN ANANEENEENAEERRER )
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CmMmPL %l RETAINED
Apply-A-Line Striping C-18605 $30,500]  $22,875] 75.00%| 10% $2,287
Jack Endo Electric, Inc. Electrical AC-155 s12,600]  $12.800f 100.00%| 10% $1.280
Structrual Pest Control Herbicide PC-460 $1,546] $1,546] 10000%| 10% $154
CK Construction Concrete ABC-28806 s28.810]  s28.810[ 100.00%| 10% $2,881
#DIVIOL | 10% $0
#oiviol | 10% 50
#oiviol | 10% 50
aoiviot | 10% $0
#oiviot | 10% 50
#oiviot | 10% $0
#ovio | 10% $0
#OIVO! | 10% $0
#oviot | 10% 50
#ovio | 10% $0
#ovior | 10% $0
#ovior | 10% $0]
#DIViIOl | 10% so|
ool | 10% so|
#DIV/0| 10% s0|
Total Retained from Subs $73.656]  $68,031 $6,602|B

| certify that the above retentions are correct for this request.

Checked/Varified by:

Road Suilders Corporation
e / //
T
@— Initial - Project Inspector or Enginear
de Richardjon, Vice ident NS

By SlgW Data

NOTE
Columnar totais shall be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 7-0'5

CONTRACTOR: ROAD BUILDERS CORPORATION Contract No.: 63236
PROJECT TITLE: HAWAII STATE HOSPITAL ROADWAY IMPROVEMENT  DAGS Job No.: 12-20-2666
= CHANGE
U'-”, ORDER
9 LICENSE CHANGE ORDER| COMPL. %) RETN AMOUNT
=1 PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI CMPL % RETAINED
Road Builders Corporation AC-14126 $5,825 $5825] 10000%| 5% $291|A
NAREREREEEEMAEMEEEEEEEEE B RN MR R R EaREREAREEEEEEERE) E2E
LICENSE CHANGE ORDER SLIB|] COMPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE @ AMOUNT| TO DATE CMF'LI ﬁ! RETAINED
goiviol | 10% $0
#Diviol | 10% 0
#oiviol | 10% $0
#oivior | 10% 30
#onviol | 10% $0
#oviot | 10% 30
#oiviol | 10% $0
#oivior | 10% 50
#oIvioL | 10% saf
#DIVI0 10% s0|
#Divior | 10% 50
#oIviol | 10% $0
#DIvior | 10% $0
v | 10% $0
vt | 10% $0
#oiviol | 10% s0
AoV | 10% $0
ADNVI0 | 10% $0
Total Relained from Subs s0 $0 50
$5.825| $5.825
R R R R R A R

| certify that the above retentions are correct for this request.

Checked/Verified by:

Road Builders Corporation
Name of Cantractor ﬂ AL
L

Qz:m'@j_, Initial - Project Inspactor or Enginaer
Jade Rk:hirdson. Vice Hreside 3115

By Signature L/ Dale

NOTE:
Columnar totals shall be equal in dollar value o that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: HAWAII STATE HOSPITAL - ROADWAY IMPROVEMENTS, PHASE 11
BILLING MONTH: February-15 DAGS JOB NO.: 1 2-20-2666 CONTRACT NO.: 63236

CONTRACTOR: ROAD BUILDERS CORPORATION

VENDOR CODE: 20548500

Original Contract Payment Suffix: 1

Suffix Eund Symbol un d Retainage Amount Due
01 B11-406M $287,292.00 $16,304.00 $270,988.00
Totals: $287,292.00 $16,304.00 $270,988.00
Change Order Payment Suffix: 2
Suffix Fund ol Amount Earned Retainage Amount Due
02 Bi1-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $287,292.00 $16,304.00 $270,988.00

N 23/ s
Verified By DATE

(This Sectlon for Administrative Services Dffice Use Only)

Vendor Code 20548500

DECEIVE

MAH 19 2015 Voucher No. 72}7)9]\13—‘

veneany LG
DAGS3, DIV. OF PUSLIC WORKS erified By

STATF SEPVICES OFFICE

Cost Code 3A1

MAR 23 2005



